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Maternal Infant Health Program 

Key MIHP Program Development Activities for FY 06 
 
First Quarter (Oct. – Dec. 2005) 
 

1. MDCH conducts videoconference on new prenatal risk factor screening 
tool, modified assessment form, and care plan (strong emphasis on linking 
assessment findings to care plan interventions).  

   
2. Medical Services Administration, Division of Family and Community 

Health, and WIC issue joint letter regarding the MIHP program changes 
that become effective Nov. 1.  The letter is sent to MIHP providers, WIC 
programs, Family Planning programs, LPHDs, FQHCs, Health Plans, and 
relevant associations.   

 
3. Providers implement new prenatal risk factor screening tool, modified 

assessment form, and care plan.   
  
4. MDCH distributes and supports use of the integrated WIC/MIHP screener.  

WIC programs may choose to use it, but policy won’t require use of the 
integrated screener and WIC won’t be reimbursed for using it at this point.  

  
5. Program name is officially changed to MIHP.  
  
6. Make changes to the matrix so it flows with the current paperwork.  

 
7. MDCH updates Smoke Free for Baby & Me materials.  
  
8. MDCH and IHCS develop online training module on Smoke Free for Baby 

& Me.  
  
9. MIHP providers begin to use Smoke Fee for Baby & Me as the smoking 

cessation intervention.  
     
10. MFMP finalizes intervention protocol for addressing inadequate prenatal 

care.  
  
11. MFMP finalizes protocol intervention for chronic disease.  
  
12. MIHP Data System Workgroup develops and begins implementation of 

data system plan. 
• Workgroup determines the required registry fields for first phase.   
 

Second Quarter (Jan. – Mar. 2006) 
 



 2 

1. MFMP finalizes infant screener and provides copy to MDCH and begins to 
make arrangement to pilot screener.   

  
2. MDCH begins policy process on infant screener.  
  
3. MDCH conducts training on infant screener.  
  
4. MDCH provides face-to-face training on Smoke Free for Baby & Me.  
 
5. IHCS puts Smoke Free for Baby & Me training module online; MIHP 

providers begin to use it.  
  
6. MIHP providers begin to use protocol for inadequate prenatal care 

intervention.  
  
7. MIHP providers begin to use protocol for chronic disease intervention.  
 
8. MFMP finalizes protocol for nutrition/breastfeeding intervention.  

 
9. MFMP finalizes protocol for family planning intervention.  
  
10. MDCH finalizes performance requirements on MIHP program components 

implemented to date.    
  
11. MDCH convenes workgroup to develop process for referring women to 

services and supports for perinatal depression and substance abuse, and 
for directly assisting women with these problems when services are not 
available in the community.  

  
12. MIHP Data System Workgroup continues work.  
  

 
Third Quarter (Apr. – June 2006) 
 

1. MIHP providers begin to use new infant screener.  
 

2. MDCH implements phase one performance requirements.  
 
3. MDCH provides face-to-face training on Smoke Free for Baby & Me.  

 
4. MIHP providers begin to use protocol for nutrition/breastfeeding 

intervention.  
  
5. MIHP providers begin to use protocol for family planning intervention.  
 
6. MFMP finalizes protocol for domestic violence intervention.  
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7. MFMP finalizes protocol for basic needs intervention.  
  
8. MFMP finalizes protocol for transportation.  
  
9. MIHP Depression/SA Workgroup continues work.  

 
10. MIHP Data System Workgroup continues work.  
  

 
Fourth Quarter (July – Sept. 2006) 
 

1. MIHP providers begin to use protocol for domestic violence intervention.  
 
2. MIHP providers begin to use protocol for basic needs intervention.  
 
3. MIHP providers begin to use protocol for transportation.  
 
4. MIHP Depression/SA Workgroup continues work.  
  
5. MIHP Data System Workgroup continues work.  
  

 


